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Abstract 
Timely completion of construction projects and the position in certain quarters that construction delays are 
almost unavoidable made it imperative to examine the management of construction delays with South East 
Nigeria as case study. In the study, 3 research questions with 43 multiple choice items were formulated and 
administered to 100 construction professionals who have been involved in construction projects in South East 
Nigeria to elicit responses through a questionnaire. The questionnaire was constructed using Likert Four-Point 
Scale Response Alternative and analysed using weighted mean. The study also sourced for information through 
observations and oral interviews conducted by the researchers. The study found out that extra cost claims, 
professional negligence labour and material cost escalation among others are the causes of construction delays in 
Nigeria. It also found out that cost overrun, time overrun, damaged relationship between the parties and the like 
are effects of construction delays in South East, Nigeria. On management of these delays when they occur, the 
respondents accepted that appointment of a project quantity surveyor, prompt release of funds to contractor, 
timely purchase of material and immediate delivery on site among others are remedial actions. Of essence in the 
study is the discovery by the researchers that most clients are willing to honour payment certificates as and when 
but lack the financial capacity to do so. Thus, the researchers among others recommend the financial 
empowerment of clients to ease timely honouring of payment certificates; and the appointment of project 
quantity surveyors for financial guidance. 
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1. INTRODUCTION 
Being labelled a clock-watcher might not be desirable but troubles await any party to a construction contract who 
is not a clock-watcher. Braimah (2013) stated that delay claims are now a major source of conflict in the 
construction industry and also one of the most difficult to resolve. It is a common knowledge that executing 
construction projects is very complex and requires effective and efficient management of resources namely 
money, machine, man, materials, and the like. This is as a result of so many uncertainties in the management of 
construction projects. These uncertainties among others include client’s cash flow for the project, 
unpredictability of government policies especially in third world countries, insecurity (terrorism, militancy, 
secessionist agitations, etc.), poor communication network and incomplete information on construction source 
documents. These construction source documents include among others working drawings, bill of quantities, 
weather forecast report and geotechnical investigation report. With the afore-listed uncertainties, delay in the 
execution of construction projects is a major risk that should not be lightly handled.  
Morrissey (2016) stated that delay is almost inevitable in the execution of construction projects and thus, 
should be properly managed. Delay in construction occurs when the construction project is completed beyond 
the initially agreed date. It is an obstruction that interrupts the progress of construction projects. To Mishra 
(2017), construction delays are considered as time lag in completion of activities from its specified time as per 
contract or can be defined as late completion or late start of activities to the baseline schedule, directly affecting 
specified cost. He also stated that understanding delay and its effects is crucial to the successful completion of 
construction projects. To the client, delay means non availability of construction resources and lost revenue as 
such cannot be recovered. To the contractor, delay means higher direct and overhead cost because of the 
extended period of construction time with working capital tied up so that he may be prevented from pursuing 
other contracts. Generally, in the construction industry, delay is one of the common causes of criticisms in the 
industry.  
From the above, it can be deduced that both parties are not comfortable with delay in construction works as 
it usually involves loss to them. One can also deduce that construction delay is an ill wind that does no good to 
any of the parties to a contract. As such, every construction business must holistically address this menace called 
delay.  
Given the above, the study seeks to provide answers to the following questions: 
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1. What are the causes of construction delays in South East Nigeria? 
2. What are the effects of construction delay in South East Nigeria? 
3. To what extent is construction delay managed in South East Nigeria? 
 
2. REVIEW OF RELATED LITERATURE 
2.1 Causes of Construction Delay 
Wersyn (2016) stated that design professional liability for construction delay and extra cost claims can arise 
based on any of several theories identified as unexpected conditions, inadequacy of predesign investigation, 
errors, omissions, and inconsistencies in the plans and specifications, changes to the plans and specifications, 
deficiencies in providing clarification, interpretation, or shop drawing review, delays in review and acceptance of 
completed work and communication breakdowns. Mishra (2017) categorized causes of construction delay into 
four major types namely – critical or non-critical delays, excusable and non-excusable delay, concurrent delay, 
and compensable or non-compensable delays. He itemized the causes of these categorized construction delays as 
extended field overhead, unabsorbed home office overhead, liquidated damage, idle labour and equipment cost, 
labour and material cost escalation, etc. (critical or non-critical delays); force majeure, natural calamities, 
political/social unrest, terrorist attacks, delayed approval/decision making by client (excusable delay); delayed 
mobilization of resources, procurement, submission of important documents planning/scheduling and critical 
events not timely highlighted to the client by the contractor (non-excusable delay). Non-excusable delay was 
experienced by Groenenald (2017) who stated that he did not complete a project because the contractor failed to 
implement common project management techniques. Designing Buildings Ltd. (2018) stated that concurrent 
delay refers to the complex situation where more than one event impacts on the completion date at the same time; 
however, the contractor is not entitled any claim for loss and expense or extension of time as a result the events 
preceding the construction delay. Mishra (2017) stated that compensation delays arise in a scenario where the 
contractor is liable for extension of time and compensation of cost incurred while a scenario where the contractor 
is solely at fault is a non-compensable delay to the client.  Designing Buildings Ltd. (2018) added that 
compensation events in construction delays deal with an allocation of risk and not an allocation of blame. She 
also added exceptionally adverse weather, civil commotion, national strikes, changes in statutory requirements, 
statutory undertaker’s work etc. as construction delays resulting from neutral causes. On his part, Raymond 
(2014) stated construction delays arises as a result of changes in the project; stressing that the best way out is to 
avoid changes in the project.  
 
2.2 Effects of Construction Delay 
Studies reviewing the effects of construction delay clearly depict that there are social and financial negative 
consequences. These effects retard the growth of the construction industry. A study of Ramabodu & Verster 
(2010) showed that the effects of construction are time and cost overrun as construction projects require 
additional workload. According to them, the effect prevent parties to the construction contract from achieving set 
targets and objectives and would likely damage the relationship between them. Odeh (2002) attributed 
construction delays to varied opinions of the client and contractor stressing that requirements of either or both 
parties are not met.  Though almost inevitable as asserted by Morrissey (2016), construction delay is a major risk 
in the execution of construction projects. Owolabi, Amusan, Oloke, Olusanya, Tunji- Olayeni, Owolabi, Peter & 
Omuh (2014) are of the view that delays instigates damaging effects on construction projects. Their study 
identified the effects of delay construction to include reduced profit, dispute between the parties, arbitration, 
project abandonment, wastes and under-utilization and increased costs. Other effects are litigation between 
parties, revenue loss, loss of productivity, tying of client’s capital and determination of contract. The findings of 
Aibinu & Jagboro (2002) revealed that the effects of construction delays on project delivery are frequently 
hinged on time and cost overruns. They also added dispute, arbitration, litigation and total abandonment as 
effects of construction delays. Haseeb, Xinhai-Lu, Bibi, Maloof-ud-Dyian & Rabbani (2011) categorized the 
effects of construction delay and stated that the effects fall within contractor’s liability and client’s liability. They 
are of the view that the overlapping nature of these effects makes it difficult to differentiate which of the parties 
should be attributed to an effect. For instance, when there is loss in revenue, the client is losing value for money 
while the contractor is experiencing loss of profit. So, one cannot say the effect of construction delay is loss of 
revenue without attributing it to either the client or the contractor. Haseeb (etal) further identified the effects of 
construction delays to include dispute, negotiation, lawsuit, total desertion, litigation and abandonment. They 
tenaciously held that effects of delays are different for either party and concluded that consequences of 
construction delay are loss of wealth, time and capacity.  
 
2.3 Management of Construction Delay 
Management is the effective and efficient coordination of the available resources to accomplish set goals and 
objectives. It is also a human action, including design, to facilitate the production of useful outcomes from a 
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system. Henri Fayol (1841 – 1925) in Krenn (2011) considered management theory to comprise of planning, 
organizing, commanding, coordinating and controlling an organization’s initiative to accomplish a goal. It is 
obvious that management intertwines organization’s policy formulation functions and organizing, planning, 
controlling, and directing of the resources of the organization to achieve strategic objectives. The main focus of 
this study is management of construction delays. 
Indhu & Ajai (2008) are of the view that construction delays can only be minimized. They also stated that 
not all delays can be rectified, but few of them can be overcome by improving management responsibilities, 
avoiding lethargic attitude of management team, appointment of a quantity surveyor, prompt release of funds to 
contractor, timely purchase of material and immediate delivery on site, etc. In the analysis of existing delay, 
Braimah (2013) opined that a reliable approach for managing construction delays would involve using dynamic 
multiple time periods or windows which would be capable of tracing changes in the critical path; and that 
construction managers would have to agree on time interval to be used. Zack (2000) is of the view that the pace 
of a project work can be decelerated by either of the parties to the contract, due to a delay caused by the other 
party. In his view, it is sensible for a party to slow down the working pace if a delay by other party makes it 
unnecessary for fast working.  
On their parts, Haseeb etal (2011) suggested timely imbursement of funds to the contractor by the clients so 
as to reduce economic burden and liability of contractor. They also suggested that change in drawing during site 
operations must diminish. According to them, the contractor must have updated knowledge of his resources and 
their efficiency level to avoid unnecessary delay in construction project delivery. They are of the view that 
modern, skilled and experienced workforce will drastically reduce construction delays; and that clients must 
have faith on contractors in addition to using advanced technology and having political instability. Raymond 
(2014) is of the view that avoiding changes in project is the best practice for avoiding construction delays. He 
also opined that the contractor should be in control of construction means, methods, sequences, procedures, and 
coordinating the work while the client should be in control of project’s scope, budget and duration. In other 
words, the client should decide what will be built, how much to be spent on the project and when the project will 
be completed. More so, the client should allocate delay risks to the understanding of the contractor. He 
concluded by stating that construction delays should be analyzed as they occur and resolved immediately. 
 
3.0 RESEARCH METHODOLOGY  
A survey research was adopted for the study. Questionnaire comprising 3 research questions with 43 multiple 
choice items was administered to 100 construction professionals who have been involved in construction 
projects in South East Nigeria. The questionnaire was administered by the researchers who also collected them 
back on completion. This ensured 100% return of questionnaires administered. The questionnaire was 
constructed using Likert Four-Point Scale Response Alternative and analysed using weighted mean. The formula 
for calculating the Weighted Mean is shown below: 
X = FX / N 
Where:X = Weighted Mean,  = Summation, F = Frequency, X = Nominal Value of Options and N = Number 
of Respondents. 
Nominal values were assigned to six scaling items as follows: 
Strongly Agree (SA) = 4, Agree (A) = 3, Disagree (D) = 2, Strongly Disagree (SD) = 1 and Void (unfilled 
options) = 0. 
The Mean of each cluster was also calculated using the formula below: 
X = X / N 
Where: X = Cluster Mean,  = Summation, X = Nominal Value of Mean of Each Option in a Cluster and N = 
Number of Cluster. 
To determine the Mean cut-off point of the study, the nominal values were added up and the Mean calculated as 
shown below: 
Mean  = (4+3+2+1+0)/4 
 = 10/4 
 = 2.50 
An interval scale of 10% was added to the Mean of the nominal value. Thus: 
2.50 + 10% x 2.50 = 2.75 
The decision point is 2.75. Therefore, the decision rule of acceptability was 2.75 points and above while points 
below 2.75 were rejected.  
The researchers also conducted oral interviews on 20 construction clients who were not able to honour payment 
certificates as and when due. They also made some observations. Just like the questionnaire, the outcome of the 
oral interview and observations served as primary data for the study. 
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This section deals with the presentation of the data obtained from the study and results. It also reveals the 
summary of the information obtained from the respondents to whom questionnaires were administered. The data 
are presented in tables based on the research questions.  
Table 1: The weighted mean of respondents’ views on the causes of construction delays in South East 
Nigeria 










 Mean   Remarks 
1. Extra cost claims 100 225 0 0 0     3.25  ACCEPT 
25 75 0 0 0 
2. Professional negligence 152 72 50 13 0     2.87  ACCEPT 
38 24 25 13 0 
3. Unexpected conditions 152 147 0 13 0     3.12  ACCEPT 
38 49 0 13 0 
4. Inadequacy of predesign investigation 0 150 76 6 0     2.47  REJECT 
0 50 38 6 6 
5. Errors in construction contract documents 0 150 100 0 0     2.50  REJECT 
0 50 50 0 0 
6. Inconsistencies in the plans and specifications 152 75 50 12 0     2.89  ACCEPT 
38 25 25 12 0 
7. Changes to the plans and specifications 100 150 50 0 0     3.00  ACCEPT 
25 50 25 0 0 
8. Deficiencies in providing clarification 0 75 150 0 0     2.25  REJECT 
0 25 75 0 0 
9. Wrong interpretations of drawings 100 150 26 12 0     2.88  ACCEPT 
25 50 13 12 0 
10. Repeated reviews of designs and constructed works 152 114 48 0 0     3.14  ACCEPT 
38 38 24 0 0 
11. Communication breakdowns 152 39 74 12 0     2.77  ACCEPT 
38 13 37 12 0 
12. Delays in review and acceptance of completed 
work 
0 75 126 12 0     2.13  REJECT 
0 25 63 12 0 
13. Labour and material cost escalation 200 114 24 0 0     3.38  ACCEPT 
50 38 12 0 0 
14. Force majeure 152 39 50 13 0     2.86  ACCEPT 
38 13 25 13 11 
15. Political/social unrest/terrorist attacks 152 114 26 11 0     3.03  ACCEPT 
38 38 13 11 0 
16. Changes in statutory requirements 76 114 50 13 0     2.67  REJECT 
19 38 25 13 5 
17. Delayed approval/decision making by the client 52 189 26 11 0     2.78  ACCEPT 
13 63 13 11 0 
18. Delayed mobilization of resources and 
procurement 
88 114 50 13 0     2.71  REJECT 
22 38 25 13 2 
19. Non submission of important documents 0 75 100 25 0     2.00  REJECT 
0 25 50 25 0 
20. Failure of the contractor to implement common 
project management techniques 
60 189 26 9 0     2.84  ACCEPT 
15 63 13 9 0 
21. Critical events not timely highlighted 100 114 50 12 0     2.76  ACCEPT 
25 38 25 12 0 
  Grand Mean     2.78  ACCEPT 
From the analysis of Table 1, the respondents accepted items 1 – 3, 6 – 7, 9 – 11, 13 – 15, 17, 20 - 21. They 
rejected items 4 – 5, 8, 12, 16 and 18 – 19. With an acceptable grand mean of 2.78, it the respondents are of the 
view that generally, the afore-listed items are the causes of delay in Nigeria. Thus, the findings are in tandem 
with the positions of Wersyn (2016) who identified inconsistencies in the plans and specifications, changes to the 
plans and specifications, interpretation, or shop drawing review, delays in review and acceptance of completed 
work and communication breakdowns. However, the respondents disagreed with Wersyn (2016) on deficienci
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in providing clarification, inadequacy of predesign investigation, errors in construction documents and delays in 
review and acceptance of completed works. The respondents also disagreed with Mishra (2017) and Designing 
Buildings Ltd. (2018) who respectively stated that delayed mobilization of resources and changes in statutory 
requirements are causes of delay. Designing Buildings Ltd. (2018)’s and Mishra (2017)’s positions on causes of 
delay as force majeure, escalation of construction resources were supported by the respondents alongside the 
view of Groenenald (2017) who stated that he did not complete a project because the contractor failed to 
implement common project management techniques. 
Table 2: The Weighted Mean of Respondents’ Views on the Effects of Construction Delays in South East 
Nigeria 
S/N Description SA A D SD Void  Mean   Remarks 
1. Time overrun 200 114 24 0 0     3.38  ACCEPT 
50 38 12 0 0 
2. Cost overrun 300 75 0 0 0     3.75  ACCEPT 
75 25 0 0 0 
3. Damaged the relationship between the client or the 
contractor including their representatives 
0 264 24 0 0     2.88  ACCEPT 
0 88 12 0 0 
4. Prevent parties to the construction contract from 
achieving set targets and objectives 
0 189 50 12 0     2.51  REJECT 
0 63 25 12 0 
5. Contractual requirements either or both parties are 
not met. 
52 189 0 24 0     2.65  REJECT 
13 63 0 24 0 
6. Litigation/Arbitration 100 114 50 12 0     2.76  ACCEPT 
25 38 25 12 0 
7. Abandonment of project 200 75 50 0 0     3.25  ACCEPT 
50 25 25 0 0 
8. Determination of contract 0 150 100 0 0     2.50  REJECT 
0 50 50 0 0 
  Grand Mean     2.96  ACCEPT 
The data on Table 2 show that respondents accepted items 1 – 3 and 5 – 6. In other words, they rejected 
items 4 – 5 and 8 as being the effects of construction delays. With a grand mean of 2.96, the respondents 
generally agree that there are effects of construction delays. Unfortunately, these effects are negative. This 
means that the respondents’ views corroborate those of Ramabodu & Verster (2010) who identified the effects of 
construction delays as time and cost overruns. This view is also in agreement with Aibinu & Jagboro (2002). It is 
a common knowledge that the principal objectives of a client and contractor are getting value for money and 
maximization of profit respectively. Thus, with cost overrun as a major effect of construction delays, it is certain 
that these objectives are not met. This is very damaging and a clear justification of the positions of Odeh (2002) 
who stressed that with construction delays requirements of either or both parties cannot be met and Owolabi etal 
who stated that delays could instigate damaging effects on construction projects. Their views are also in line with 
the findings of Aibinu & Jagboro (2002) who added dispute, arbitration, litigation and total abandonment as 
effects of construction delays. Though, it has been stated earlier that the respondents agreed with Odeh (2002) on 
cost overrun being responsible for not meeting either client’s or contractor’s requirements, but their rejection of 
contractual requirements of either or both parties not being met as an effect of construction delays points to the 
fact that there are other effects outside cost and time overruns which are not the effects of construction delays. 
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Table 3: The Weighted Mean of Respondents’ Views on the Extent of Managing Construction Delays in 
South East Nigeria 
S/N Description SA A D SD Void  Mean   Remarks 
1. Improving management responsibilities 68 225 16 0 0     3.09  ACCEPT 
17 75 8 0 0 
2. Appointment of a quantity surveyor 132 126 34 8 0     3.00  ACCEPT 
33 42 17 8 0 
3. Avoiding lethargic attitude of management team 132 126 34 8 0     3.00  ACCEPT 
33 42 17 8 0 
4 Prompt release of funds to contractor 32 150 84 0 0     2.83  ACCEPT 
8 50 42 0 0 
5 Timely purchase of material and immediate delivery 
on site 
200 126 16 0 0     3.42  ACCEPT 
50 42 8 0 0 
6 Using dynamic multiple time periods 168 99 34 8 0     3.09  ACCEPT 
42 33 17 8 0 
7 Agreement on time intervals by construction 
managers 
68 225 0 8 0     3.01  ACCEPT 
17 75 0 8 0 
8 Diminishing of changes in drawings during site 
operations 
100 126 50 0 0     2.76  ACCEPT 
25 42 25 0 8 
9 Contractor must have updated knowledge of his 
resources and their efficiency level 
204 24 66 8 0     3.02  ACCEPT 
51 8 33 8 0 
10 Modern, skilled and experienced workforce 168 99 34 8 0     3.09  ACCEPT 
42 33 17 8 0 
11 Avoiding changes in project 100 201 16 0 0     3.17  ACCEPT 
25 67 8 0 0 
12 Contractor to control of construction means, 
methods 
68 201 16 8 0     2.93  ACCEPT 
17 67 8 8 0 
13 Allocation of delay risk 200 99 34 0 0     3.33  ACCEPT 
50 33 17 0 0 
14 Immediate resolution of construction delay issues 204 99 16 0 0     3.59  ACCEPT 
51 33 8 0 8 
  Grand Mean     3.10  ACCEPT 
The data on Table 3 show that respondents accepted all the items as the extent to which construction delay 
is managed in South East Nigeria. The total acceptance amounts to a very high grand mean of 3.10.  This 
agreement is in tandem with Braimah (2013), Zack (2000), Haseeb etal (2011) and Raymond (2014) as 
contained in the theoretical framework of the study. This entails that the positions of Indhu & Ajai (2008) are not 
in tandem with views of the respondents. Recall that Indhu & Ajai (2008) stated that not all construction delays 
are rectifiable; stressing that they can only be minimized.  
Oral Interviews and Observations:  It was discovered by the researchers that most clients are willing to honour 
payment certificates as and when but lack the financial capacity to do so.  It was observed by the researchers that 
Bills of Quantities (BOQs) are excluded from the documents to be submitted by clients at development 
authorities before approval is granted to the clients for commencement of construction projects. The non-
inclusion of BOQs has made so many clients ignorant of the actual estimated project cost. Thus, they embark on 
projects they are not capable of funding. 
 
CONCLUSION 
From the study, it is very clear that delays are almost unavoidable in construction project delivery in South East 
Nigeria; and these delays are experienced in varying degrees. Unfortunately, the effects of these delays are not 
favourable to any of the parties or their representatives. With unavoidable extension of time being the most 
likely effect, both the client and contractor suffer high revenue loss. However, the issue here is not avoiding or 
preventing construction delays from occurring but managing them when they occur so as to drastically reduce 
the cost and time burden to the contractual parties and their respective representatives.  It must be stated here that 
a project is considered successful when it is completed within the agreed time. This means that construction 
delay has been properly managed. More so, how delay is managed will define the ultimate impact, the 
construction business has on the clients, contractors, financiers, etc. It is also necessary to note that managing 
construction delay is a difficult task that requires concise understanding of the contractual rights of parties to a 
construction project.  
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Based on the findings, the researchers made the following recommendations as a way forward in the 
management of construction delays in South East Nigeria:  
1. Managers of the economic resources of the South East Nigeria should financially empower clients of 
construction projects to enable them (Clients) honour payment certificates as and when due. This can be 
done through giving of soft and accessible loans, grants, subsidies and the like.   
2. In the event of a client is not meeting up in honouring payment certificates after appreciable interventions 
by the managers of the economic resources, the government through a well constituted agency should 
take over the management of the projects; and make necessary deductions and recoveries on completion 
of the project before handing it over to the original owner. 
3. Clients should make allowance for sufficient time lag in construction project delivery. A situation where 
the critical path analysis shows a lot of zero time lags is not good for timely delivery of construction 
projects. 
4. Clients should engage the services of quantity surveyors throughout the life cycle of any project. The 
governments in the South East should see to this.  
5. Clients should bear the total cost of construction project delays caused by force majeure. The idea of 
sharing the cost with contractor should be jettisoned. No contractor will comfortably and happily bear a 
loss caused by circumstances outside his control; more so, when he is not entitled to any profit after 
construction. For goodness sake, the construction project belongs to the client. 
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